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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Estimated PI/RL Funds:
$7,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$90,757,048.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Blighted Structure Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of
NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3, and IC 36-7-9.

 
Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD for the HOME program.
Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated with the Comprehensive
Neighborhood Revitalization Fund.

Low Income Targeting:

IHCDA intends to invest $20.9 million of NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of
housing opportunities for households whose incomes do not exceed 50 percent of area median income.
IHCDA estimates that if eligible communities take advantage of these opportunities, NSP funds will be produce approximately 250 permanent
supportive housing units brought online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to
provide additional rental opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding
will result in over 350 rental housing units for households at or below 50% AMI.

Acquisition and Relocation:

IHCDA is unable to determine with any certainly at this time how many housing units will be demolished/converted or made available to
individuals or families from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on
the areas and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low

Active

QPR Contact:Grant Status:
Rebecca Richardson
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$1,657,652.71

N/A

$83,757,038.00

$0.00

$4,930,643.85

$4,371,487.50

Total Obligated

$4,771,470.52

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$88,520,529.60

$1,319,357.85 $5,715,160.16

Match Contributed

     Program Funds Drawdown

To Date

$88,166,333.20

$88,518,829.60

$88,520,529.60

Overall

Program Income Received

$956,991.54

$962,326.04

With the passing of the program expenditure deadline during this quarter, all of our recipients have completed their
initial activities of acquiring and constructing/rehabilitating affordable housing across the state. At present there are
still a number of homes that remain unsold, but recipients will be working through the spring to find homebuyers. All
recipients have expended their program funds, and the records in DRGR confirm that IHCDA has met its obligation
to expend 100% of NSP1 funds by 19th March 2013. All recipients have now returned their program income to
IHCDA, whereby it will be recycled to the small number of recipients who are currently holding land banked

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$5,610,117.11

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$5,610,117.11

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,670,125.63

Overall Benefit Percentage (Actual)

income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.

Public Comment:

This section will provide a summary of public comments received regarding the proposed NSP Substantial Amendment. This section will be
added once the document is submitted to HUD.
Persons who would like to comment on this amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing
and Community Development Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must
be received by 5:00 p.m. on November 26, 2008.

$6,029,140.21 $88,528,508.52Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



properties. These properties will now be redeveloped to ensure that by the end of 2013 the IHCDA NSP1 program
will be complete, will all program income expended and all activities completed. It is expected that the allocations of
program income will be made by 1st May with all activities funded expected to be completed by 31st October 2013.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $520,539.33 $4,304,483.30 $3,975,607.75

NSP003, Acquisition/Rehabilitation $1,045,672.72 $22,893,593.05 $21,148,899.38

NSP004, Land Banks $0.00 $419,773.00 $419,773.00

NSP005, Demolition $0.00 $1,417,906.88 $1,121,385.51

NSP006, Redevelopment/New Construction $2,727,750.63 $54,439,942.11 $52,038,852.18

NSP1 Administration, State NSP1 Administration $77,524.82 $1,305,333.81 $1,305,333.81
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,305,333.81

N/A Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,305,333.81

($369,806.19)

$0.00

$0.00

$1,305,333.81

$1,305,333.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin IHCDA

$77,524.82

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/18/2011

($369,806.19)

To Date

03/19/2009

N/A

$1,305,333.81

Total Funds Expended

Responsible Organization:

$51,226.64

Administration Under Way

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2
percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

State Administration.
Budget modified in the action plan.  Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

NSP State AdministrationActivity Title:

Project Number:

NSP1 Administration

Project Title:

State NSP1 Administration

$1,305,333.81$51,226.64Indiana Housing and Community Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$77,524.82     Program Funds Drawdown $1,305,333.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,933.65

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$378,933.65

$58,934.76

$0.00

$0.00

$378,933.65

$369,998.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 -  Administration - Tell City

$91,244.01

$0.00

$36,722.41

Jan 1 thru Mar 31, 2013

Activitiy Category:

$63,296.65

$0.00

N/A

07/19/2013

$58,934.76

To Date

07/01/2009

N/A

$378,933.65

Total Funds Expended

Responsible Organization:

$53,700.40

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

Continued NSP1 overall administrative activities, including but not limited to, filing of claims, submission of closeout documents,
meeting with City/State officials and             HUD webinar sessions, etc.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$369,998.89$53,700.40City of Tell City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$54,521.60     Program Funds Drawdown $315,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,895.73

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,794,895.73

$10.00

$0.00

$82,246.37

$1,794,895.73

$1,794,895.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Acq/Rehab - Tell City

$9,115.15

$743,443.53

$4,615.15

Jan 1 thru Mar 31, 2013

Activitiy Category:

$314,380.91

$0.00

N/A

07/19/2013

$10.00

To Date

07/01/2009

Direct Benefit (Households)

$1,794,885.73

Total Funds Expended

Responsible Organization:

$5,444.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

1. Two single family properties were sold and completion reports were submitted to IHCDA for the following property:
>   1025 - 9th Street (Single family house)
>    909 - 12th Street (Habitat acquired vacant lot from city; private funds used to build                                    
>                          house with high school building trades program providing the labor.)           2. Four side lots were sold to six
adjacent property owners and completion reports were submitted to IHCDA for the following property:
>    922 - 9th Street (Side lot sale to adjacent property owner)
>    416 - 11th Street (Side lot sale to adjacent property owners)
>    508 - 11th Street (Side lot sale to adjacent property owners)
>    548 - 12th Street (Side lot sale to adjacent property owner)                                                      3. This activity has been
completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,794,895.73$5,444.75City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,500.00     Program Funds Drawdown $1,480,504.82
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Activity Locations
Address County State ZipCity Status / Accept

Indiana919 12th 47586-Tell City Match / N

Indiana1025 9th 47586-Tell City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 2

95/4#Energy Star Replacement Windows 15

9/4#Additional Attic/Roof Insulation 2

9/4#Efficient AC added/replaced 2

13/4#Replaced thermostats 2

9/4#Replaced hot water heaters 2

191/4#Light Fixtures (indoors) replaced 55

36/4#Light  fixtures (outdoors) replaced 10

9/4#Refrigerators replaced 2

9/4#Units exceeding Energy Star 2

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 2

9/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 9/9 9/9# of Households 0 2 100.00

2 0/0 9/9 9/9# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,472,112.36

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,472,112.36

$563,922.69

$0.00

$0.00

$1,472,112.36

$1,408,189.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Public Facility - Tell City

$952,746.71

$0.00

$341,794.84

Jan 1 thru Mar 31, 2013

Activitiy Category:

$356,377.05

$0.00

N/A

07/19/2013

$563,922.69

To Date

07/01/2009

Area Benefit (Census)

$1,472,112.36

Total Funds Expended

Responsible Organization:

$890,674.02

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Tell City, Perry County, IN

1. Visitors Center constructed at 301 - 7th Street. The facility is 100%
completed.                                                                                                           2. Completion report was submitted to IHCDA for
the property.                                            3. This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr Public Facility- Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,408,189.67$890,674.02City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 1

4/1# of Public Facilities 1

$610,951.87     Program Funds Drawdown $1,115,735.31
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Activity Locations
Address County State ZipCity Status / Accept

Indiana301 7th 47586-Tell City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1083 787 3642# of Persons 51.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,204.87

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$240,204.87

($10.00)

$0.00

$0.00

$240,204.87

$240,204.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Acq/Rehab - Tell City

$9,388.92

$0.00

$9,388.92

Jan 1 thru Mar 31, 2013

Activitiy Category:

$9,388.92

$0.00

N/A

07/19/2013

($10.00)

To Date

07/01/2009

Direct Benefit (Households)

$249,593.79

Total Funds Expended

Responsible Organization:

($74,663.57)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

>This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$240,204.87($74,663.57)City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Properties 2

15/4#Energy Star Replacement Windows 15

2/4#Additional Attic/Roof Insulation 2

2/4#Efficient AC added/replaced 2

2/4#Replaced thermostats 2

2/7#Replaced hot water heaters 2

$0.00     Program Funds Drawdown $240,204.87
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Activity Locations
Address County State ZipCity Status / Accept

Indiana723 7th St 47586-Tell City Match / N

Indiana410 10th St 47586-Tell City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

57/4#Light Fixtures (indoors) replaced 57

8/4#Light  fixtures (outdoors) replaced 8

2/4#Refrigerators replaced 2

2/4#Units exceeding Energy Star 2

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 2

2/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 2 2 100.00

0 2/8 0/0 2/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$107,000.00

$0.00

$0.00

$0.00

$107,000.00

$107,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Redev/New Constr - Tell City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$107,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$107,000.00$0.00City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/1#Units ¿ other green 0

1/1# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $107,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$59,000.00

$15,000.00

$0.00

$0.00

$59,000.00

$44,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 -  Administration - Gosport

$15,000.00

$0.00

$15,000.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$15,000.00

$0.00

N/A

07/19/2013

$15,000.00

To Date

07/01/2009

N/A

$59,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

A new home was constructed at the combined lots of (18 N. 2nd Street and 355 E. North Street (now 150 N. 2nd street).  A
homebuyer was qualified to purchase this home. This home closed on 1/25/13.  A partnership has been established with Owen
County Habitat for Humanity to find partner families for the last 2 homes and to build on the Church Street lots.  ALso the
blighted structure at 271 E. Main Street was demolished this quarter.  
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$44,000.00$0.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $44,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,514.61

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$171,514.61

$0.00

$0.00

$0.00

$171,514.61

$171,514.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Acq/Rehab - Gosport

$0.00

$69,195.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/13/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$171,514.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$171,514.61$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

14/14#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $171,514.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21#Light Fixtures (indoors) replaced 0

3/3#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

1/1#Clothes washers replaced 0

1/1#Dishwashers replaced 0

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,202.14

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$31,202.14

$0.00

$0.00

$0.00

$31,202.14

$31,202.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Land Bank - Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$31,202.14

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Gosport has requested Program income monies to build a single family home on the combined lots at 247 A and B E. Church 
in partnership with Habitat for Humanity.  Habitat for Humanity may also be interested in 5 W. Main Street the other landbank
property.

Activity Progress Narrative:

Land Bank - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$31,202.14$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $31,202.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,396.07

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$22,396.07

$9,950.00

$0.00

$0.00

$22,396.07

$12,446.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Public Facility -  Gosport

$9,950.00

$0.00

$9,950.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$9,950.00

$0.00

N/A

07/19/2013

$9,950.00

To Date

07/01/2009

Area Benefit (Census)

$22,396.07

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

271 E. Main Street has been demolished.

Activity Progress Narrative:

Redev/New Constr Public Facility -  GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$12,446.07$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $12,446.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$327,001.97

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$327,001.97

$0.00

$0.00

$69,075.00

$327,001.97

$327,001.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Redev/New Constr - Gosport

$53,978.00

$124,592.00

$46,943.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$124,712.00

$0.00

N/A

07/19/2013

$7,035.00

To Date

07/01/2009

Direct Benefit (Households)

$327,001.97

Total Funds Expended

Responsible Organization:

$53,978.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

18 N. 2nd Street, was joined with 355 E. North Street.  Address changed to 150 N 2nd and a single family home was built and
finished last quarter.  The home was soldon 1/25/13.

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$327,001.97$53,978.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

4/5#Low flow toilets 2

4/5#Low flow showerheads 2

0/0#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

2/3#Sites re-used 1

$7,035.00     Program Funds Drawdown $202,289.97
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Activity Locations
Address County State ZipCity Status / Accept

Indiana150 N 2nd St 47433-Gosport No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/3 2/3# of Households 0 1 100.00

1 0/0 2/3 2/3# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,002.38

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$354,002.38

$3,455.17

$0.00

$0.00

$354,002.38

$350,547.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 50% Acq/Rehab- Gosport

$3,455.17

$0.00

$3,455.17

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,455.17

$0.00

N/A

07/19/2013

$3,455.17

To Date

07/01/2009

Direct Benefit (Households)

$354,002.38

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

270 E. North (formerly 234 E. North) and 261 E. North Street (formerly 219 E. North Street) are complete single family homes
that will be transferred to Habitat of Owen County as soon as qualifed buyers are found.  

Activity Progress Narrative:

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$350,547.21$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/56#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0

$0.00     Program Funds Drawdown $350,547.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced hot water heaters 0

0/84#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Clothes washers replaced 0

0/4#Dishwashers replaced 0

0/0#Units with solar panels 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/5#Sites re-used 0

0/0#Units deconstructed 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,733.60

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$139,733.60

($55.67)

$0.00

$0.00

$139,733.60

$139,733.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 -  Administration - Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,126.70

$0.00

N/A

07/19/2013

($55.67)

To Date

07/01/2009

N/A

$139,733.60

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

During this quarter we completed construction on 215 Bruceville Ave, 523 W 2nd Street and 317 W 2nd Street. We submitted
final claims and close-out reports on all properties except 317 W. 2nd Street which is still for sale.   
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$139,733.60$0.00City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $132,606.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,496.84

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$215,496.84

($558.01)

$0.00

$76,312.00

$215,496.84

$215,496.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Acq/Rehab - Bicknell

$7,971.46

$76,312.00

$7,971.46

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,971.46

$0.00

N/A

07/19/2013

($558.01)

To Date

07/01/2009

Direct Benefit (Households)

$215,496.84

Total Funds Expended

Responsible Organization:

($558.01)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

314/318 Alton Street - This activity is completed and there are no further actions to undertake. 

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$215,496.84($558.01)City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/2#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $207,525.38
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Activity Locations
Address County State ZipCity Status / Accept

Indiana318 Alton 47512-Bicknell Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/19#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

3/3#Low flow toilets 3

2/2#Low flow showerheads 2

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

1/0#Sites re-used 1

0/0#Units deconstructed 0

1/1#Units ¿ other green 1

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,168.55

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$57,168.55

($29.44)

$0.00

$0.00

$57,168.55

$57,168.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Demolition - Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($29.44)

To Date

07/09/2009

Area Benefit (Census)

$57,168.55

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$57,168.55$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $57,168.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,452.01

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$129,452.01

$58,800.36

$0.00

$0.00

$129,452.01

$62,638.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Public Facility - Bicknell

$66,918.75

$0.00

$66,918.75

Jan 1 thru Mar 31, 2013

Activitiy Category:

$69,834.08

$0.00

N/A

07/01/2013

$58,800.36

To Date

07/01/2009

Area Benefit (Census)

$129,452.01

Total Funds Expended

Responsible Organization:

$105.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

523 W. 2nd Street & R/R Land Public Facility -This activity is completed and there are no further actions to
undertake.                                                                                                                                              

Activity Progress Narrative:

Redev/New Constr Public Facility - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$62,638.26$105.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 3

3/2# of Public Facilities 3

0/1# of Non-business Organizations 0

0/340# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $59,617.93
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Activity Locations
Address County State ZipCity Status / Accept

Indiana523 W 2nd 47512-Bicknell Match / N

Indiana409 W 2nd 47512-Bicknell Match / N

IndianaFormer RR right of way 47512-Bicknell No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$671,868.17

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$671,868.17

$120,268.03

$0.00

$124,468.00

$671,868.17

$661,794.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Redev/New Constr - Bicknell

$127,083.07

$124,468.00

$127,083.07

Jan 1 thru Mar 31, 2013

Activitiy Category:

$179,778.57

$0.00

N/A

07/19/2013

$120,268.03

To Date

07/01/2009

Direct Benefit (Households)

$671,868.17

Total Funds Expended

Responsible Organization:

$117,009.80

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

414 Alton & Freemans Lot 7 -This activity is completed and there are no further actions to undertake.               523 W. 2nd
Street & R/R Land Public Facility -This activity is completed and there are no further actions to
undertake.                                                                                                                                               215 Bruceville -This
activity is completed and there are no further actions to undertake.                                    317 W. 2nd Street - Property is
approximately 100% completed.  The rental unit is being marked for sale through Meeks Realestate.  We have had some
interest in the property.                                                                                                                                             

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$661,794.90$117,009.80City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

9/7#Low flow toilets 9

6/6#Low flow showerheads 6

$0.00     Program Funds Drawdown $492,089.60
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Activity Locations
Address County State ZipCity Status / Accept

Indiana215 Bruceville Ave 47512-Bicknell No Match / N

Indiana602 Alton St 47512-Bicknell Match / N

Indiana414 Alton St 47512-Bicknell Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/0#Sites re-used 3

3/5#Units ¿ other green 3

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 1/5 3/5# of Households 2 3 100.00

1 2/0 1/2 3/2# Owner Households 2 3 100.00

0 0/0 0/3 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,653.80

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$180,653.80

$0.00

$0.00

$0.00

$180,653.80

$180,653.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Acq/Rehab - Bicknell

$0.00

$49,296.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$180,653.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $180,653.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

14/14#Light Fixtures (indoors) replaced 0

4/3#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

1/1#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,089.01

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$231,089.01

($15.29)

$0.00

$0.00

$231,089.01

$231,089.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Redev/New Constr - Bicknell

$0.00

$71,267.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$49,296.00

$0.00

N/A

07/19/2013

($15.29)

To Date

07/01/2009

Direct Benefit (Households)

$231,089.01

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/3#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $181,793.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,814,000.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$3,814,000.00

$0.00

$0.00

$0.00

$3,814,000.00

$3,814,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 120% Redev/New Constr - TRI-CAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,814,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

17/17#Low flow toilets 0

0/0#Low flow showerheads 0

17/17#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $3,814,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/0 0/17 17/17# of Households 0 0 100.00

0 17/0 0/17 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$23,000.00

$0.00

$0.00

$0.00

$23,000.00

$23,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 120% Demolition - Riley/Newport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$23,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Demolition - Riley/NewportActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$23,000.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $23,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

721 189 1160# of Persons 78.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,963.44

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$323,963.44

$0.00

$0.00

$0.00

$323,963.44

$323,963.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 120% Public Facility - Riley

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Persons)

$323,963.44

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Redev/New Constr Public Facility - Riley NewportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$323,963.44$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $323,963.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 28/0 0/0 28/1# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,818.19

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$564,818.19

$0.00

$0.00

$0.00

$564,818.19

$564,818.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$564,818.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$564,818.19$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/30# of Properties 0

290/300#Energy Star Replacement Windows 0

17/30#Additional Attic/Roof Insulation 0

17/30#Efficient AC added/replaced 0

17/30#Replaced thermostats 0

17/30#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $564,818.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

250/300#Light Fixtures (indoors) replaced 0

0/30#Light  fixtures (outdoors) replaced 0

17/30#Refrigerators replaced 0

17/30#Clothes washers replaced 0

17/30#Dishwashers replaced 0

17/30#Low flow toilets 0

17/30#Low flow showerheads 0

17/30#Units with bus/rail access 0

17/0#Units exceeding Energy Star 0

9/30#Sites re-used 0

17/30#Units ¿ other green 0

17/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/30# of Housing Units 0

25/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/30 0/0 25/30# of Households 0 0 100.00

0 25/30 0/0 25/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,218.37

N/A Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$88,218.37

$0.00

$0.00

$0.00

$88,218.37

$88,218.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - Administration - Riley/Newport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,218.37

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Administration - Riley/NewportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,218.37$0.00Riley Area Dev Corp/Newport IN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $88,218.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,285.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$113,285.00

($800.00)

$0.00

$0.00

$113,285.00

$113,285.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Acq/Rehab - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($800.00)

To Date

07/01/2009

Direct Benefit (Households)

$113,285.00

Total Funds Expended

Responsible Organization:

($800.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

346 Terrace Ave. is sold. 

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$113,285.00($800.00)Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $113,285.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana346 Terrace Ave 46225-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/2 2/2# of Households 0 1 100.00

1 0/0 2/1 2/1# Owner Households 0 1 100.00

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

NSP Only - LMMI SEND

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$8,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Public Facility - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$8,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

no activity

Activity Progress Narrative:

Redev/New Constr Public Facility - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$8,000.00$0.00SEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $8,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

483 269 945# of Persons 79.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$793,750.00

$0.00

$0.00

$0.00

$793,750.00

$793,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Redev/New Constr - SEND

$451,703.43

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$793,750.00

Total Funds Expended

Responsible Organization:

$300,806.33

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction continued on 1245  East Street .  365, 367, 369 and 371 Terrace Completed and seeking tenants.

Activity Progress Narrative:

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$793,750.00$300,806.33Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/16# of Housing Units 0

0/12# of Multifamily Units 0

$451,703.43     Program Funds Drawdown $793,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/16 2/16# of Households 0 0 100.00

0 0/0 2/4 2/4# Owner Households 0 0 100.00

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,400.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$65,400.00

$0.00

$0.00

$0.00

$65,400.00

$65,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Acq/Rehab - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$65,400.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Construction activities completed.  1506 Alabama converting to rental.  Working on lease-up/

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$65,400.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $65,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,275.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$259,275.00

$0.00

$0.00

$0.00

$259,275.00

$259,275.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Redev/New Construction -
SEND

$146,812.15

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$259,275.00

Total Funds Expended

Responsible Organization:

$72,848.15

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction continued on 1239 East Street .

Activity Progress Narrative:

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$259,275.00$72,848.15Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$146,812.15     Program Funds Drawdown $259,275.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$61,390.00

$0.00

$0.00

$0.00

$61,390.00

$61,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - Administration - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$61,390.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

This activity has been completed and there are no further actions to undertake

Activity Progress Narrative:

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$61,390.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $61,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,628.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$696,628.00

$0.00

$0.00

$0.00

$696,628.00

$696,628.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 120% Redev/New Constr - John
Boner

$6,913.66

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$696,628.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments
and were under budget.  Thus, I&bullAD worked with IHCDA to reallocate funds obligated to this project to construct two new
single family homes to families below 120% AMI.  843 Jefferson and 806 Jefferson were completed and sold in Q4 2012. The
final NSP funds were drawn at the beginning of Q1 2013.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$696,628.00$0.00The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/35#Low flow toilets 0

8/35#Low flow showerheads 0

1/35#Units with bus/rail access 0

$6,913.66     Program Funds Drawdown $696,628.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/35#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/35# of Housing Units 0

0/33# of Multifamily Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/35 4/35# of Households 0 0 100.00

0 0/0 4/2 4/2# Owner Households 0 0 100.00

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,372.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$303,372.00

$0.00

$0.00

$0.00

$303,372.00

$303,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 50% Redev/New Constr - John
Boner

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$303,372.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD has completed and rented two scattered site State NSP rental units, located at 922 Hamilton and 563 Hamilton. 
Additionally, I&bullAD has completed 30 scattered site City NSP rental units.  Both of these projects together comprised a 32
unit scattered site rental project.  Two of these units were funded through NSP funds received from IHCDA.  Thirty of the units
were funded through NSP funds received from the City of Indianapolis.  All Thirty-Two of these units (30 City, 2 IHCDA) are
complete and occuppied.  

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$303,372.00$0.00The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/2#Low flow toilets 0

6/2#Low flow showerheads 0

4/2#Units with bus/rail access 0

$0.00     Program Funds Drawdown $303,372.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Units exceeding Energy Star 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/2 0/0 4/2# of Households 0 0 100.00

0 4/2 0/0 4/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,248,760.49

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$1,248,760.49

$0.00

$0.00

$0.00

$1,248,760.49

$1,248,760.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 120% Redev/New Constr - King
Park

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,248,760.49

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for Phase II of our multifamily project, The Seaton, is  complete and they are currently listed on the MLS.  It
consists of 4 units with 2 being 80% and 2 being 50%.  

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,248,760.49$0.00King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

9/13#Low flow toilets 0

9/13#Low flow showerheads 0

9/13#Units with bus/rail access 0

9/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,248,760.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/13#Sites re-used 0

3/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

6/1# of Multifamily Units 0

3/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 5/13 9/13# of Households 0 0 100.00

0 3/0 0/3 3/3# Owner Households 0 0 100.00

0 1/0 5/10 6/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,933.26

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$341,933.26

$0.00

$0.00

$0.00

$341,933.26

$341,933.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 50% Redev/New Constr - King Park

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$341,933.26

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction is complete and we now have 2 units on the market attracting lots of foot traffic. 1 of the 2 units have sold to date.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$341,933.26$0.00King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $341,933.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,942,115.26

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,942,115.26

($4,800.03)

$0.00

$0.00

$1,942,115.26

$1,942,115.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 120% Redev/New Constr - New
Castle

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$93,603.46

$0.00

N/A

07/19/2013

($4,800.03)

To Date

07/01/2009

Direct Benefit (Households)

$1,942,115.26

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Marketing continues for condos. City has established a deadline for the sale (July 1, 2013). After that date they will be turned
over to a non-profit as rentals.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,942,115.26$0.00City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/4#Units with bus/rail access 0

$0.00     Program Funds Drawdown $1,848,511.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,798.94

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$698,798.94

($1,917.51)

$0.00

$0.00

$698,798.94

$698,798.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 50% Redev/New Constr - New
Castle

$0.00

$95,006.71

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,403.25

$0.00

N/A

07/19/2013

($1,917.51)

To Date

07/01/2009

Direct Benefit (Households)

$698,798.94

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

No activity.
 
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.
 

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$698,798.94$0.00City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7#Low flow toilets 0

6/7#Low flow showerheads 0

3/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $697,395.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

$0.00

$0.00

$0.00

$180,300.00

$180,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - Administration - New Castle

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$180,300.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Marketing continues condos (1406 Broad Street, Unit 101, 102, 104, & 105). All claims submitted and paid. Hoping interest in
condos will increase this spring. City is placing an article in the local paper regarding the sale of the condos. All reporting
continues until project closeout.

Activity Progress Narrative:

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$180,300.00$0.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $180,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,423.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$420,423.00

$0.00

$0.00

$0.00

$420,423.00

$420,423.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Acq/Rehab - Near North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$420,423.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

All  construction is complete, all units have been leased or sold, with the final unit selling on January 22, 2013. 3215 N
Kenwood.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$420,423.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 3

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/7#High efficiency heating plants 0

1/7#Efficient AC added/replaced 0

1/7#Replaced thermostats 0

$0.00     Program Funds Drawdown $420,423.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3215 N Kenwood 46208-Indianapolis Match / N

Indiana3165 Kenwood 46208-Indianapolis Match / N

Indiana3136 N Capitol 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

2/7#Light  fixtures (outdoors) replaced 0

1/7#Refrigerators replaced 0

1/7#Clothes washers replaced 0

1/14#Dishwashers replaced 0

0/14#Units with solar panels 0

7/0#Low flow toilets 3

7/14#Low flow showerheads 3

4/0#Units with bus/rail access 3

3/0#Units exceeding Energy Star 3

4/7#Sites re-used 3

0/0#Units deconstructed 0

0/7#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 3

5/7# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/7 5/7# of Households 0 3 100.00

3 0/0 5/7 5/7# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,160.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$43,160.00

$0.00

$0.00

$0.00

$43,160.00

$43,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Demolition - Near North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$43,160.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Demolition is complete.  Site is being held for future development.

Activity Progress Narrative:

Demolition - Near NorthActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$43,160.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,160.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129# of Persons 61.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$460,000.00

$0.00

$0.00

$0.00

$460,000.00

$460,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Redev/New Constr - Near
North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$460,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

We have completed our goals in this category. 

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$460,000.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

10/18#Low flow toilets 0

13/18#Low flow showerheads 3

5/0#Units with bus/rail access 0

3/0#Units exceeding Energy Star 3

$0.00     Program Funds Drawdown $460,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3211 Kenwood 46208-Indianapolis Match / N

Indiana3204 Capitol 46208-Indianapolis Match / N

Indiana3130 Capitol 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/9#Sites re-used 3

0/9#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

9/9# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 2/0 7/9 9/9# of Households 0 3 100.00

3 2/0 7/9 9/9# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$436,662.57

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$436,662.57

($3,337.43)

$0.00

$0.00

$436,662.57

$436,662.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Acq/Rehab - Near North

$80,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($3,337.43)

To Date

07/01/2009

Direct Benefit (Households)

$436,662.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

During the first quarter of 2013 there has been no activity because all of our units for this program have been built and the final
unit was sold January 22, 2013.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$436,662.57$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Properties 4

4/0#Energy Star Replacement Windows 4

1/0#Additional Attic/Roof Insulation 0

0/8#High efficiency heating plants 0

1/8#Efficient AC added/replaced 0

2/8#Replaced thermostats 0

$80,650.00     Program Funds Drawdown $436,662.57
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3224 Kenwood 46208-Indianapolis Match / N

Indiana3245 Capitol 46208-Indianapolis Match / N

Indiana3163 Capitol 46208-Indianapolis Match / N

Indiana3302 Kenwood 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0#Replaced hot water heaters 0

16/0#Light Fixtures (indoors) replaced 0

4/8#Light  fixtures (outdoors) replaced 0

2/8#Refrigerators replaced 0

2/8#Clothes washers replaced 0

2/16#Dishwashers replaced 0

0/16#Units with solar panels 0

8/0#Low flow toilets 4

7/16#Low flow showerheads 4

2/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

5/8#Sites re-used 4

0/0#Units deconstructed 0

0/8#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 4

6/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,500.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$42,500.00

$0.00

$0.00

$0.00

$42,500.00

$42,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Redev/New Constr - Near
North

$35,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$42,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

We have completed our goals in this category. 

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$42,500.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

8/6#Low flow toilets 1

7/6#Low flow showerheads 1

5/3#Units with bus/rail access 1

3/0#Units exceeding Energy Star 1

$35,000.00     Program Funds Drawdown $42,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3238 N Capitol 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/3#Sites re-used 1

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 1

4/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/3 0/0 5/3# of Households 1 1 100.00

0 5/3 0/0 5/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,106.59

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$302,106.59

($83,606.70)

$0.00

$0.00

$302,106.59

$302,106.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Acq/Rehab - Columbus

$0.00

$173,773.35

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$90,338.64

$0.00

N/A

07/19/2013

($83,606.70)

To Date

07/01/2009

Direct Benefit (Households)

$302,106.59

Total Funds Expended

Responsible Organization:

($821.91)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The city has acquired 2 homes in the <120% AMI category.  Both homes sold in previous quarters of 2012.  (1336 Lafayette
Ave. & 3351 Fall Valley Dr.)

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$302,106.59($821.91)City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

12/2#Energy Star Replacement Windows 12

2/2#Additional Attic/Roof Insulation 1

0/0#High efficiency heating plants 0

2/1#Efficient AC added/replaced 1

2/2#Replaced thermostats 1

$0.00     Program Funds Drawdown $211,767.95
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1336 Lafayette Ave 47203-Columbus Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 1

10/2#Light Fixtures (indoors) replaced 8

4/2#Light  fixtures (outdoors) replaced 2

2/2#Refrigerators replaced 1

0/0#Clothes washers replaced 0

1/2#Dishwashers replaced 0

0/0#Units with solar panels 0

4/1#Low flow toilets 2

3/1#Low flow showerheads 2

2/2#Units with bus/rail access 1

0/2#Units exceeding Energy Star 0

1/0#Sites re-used 1

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/2 2/2# of Households 1 1 100.00

0 2/0 0/2 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,103,938.71

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$1,103,938.71

$159,955.15

$0.00

$340,468.19

$1,103,938.71

$1,103,051.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Redev/New Constr -
Columbus

$268,530.57

$521,468.36

$1,709.41

Jan 1 thru Mar 31, 2013

Activitiy Category:

$404,733.98

$0.00

N/A

07/19/2013

$159,955.15

To Date

07/01/2009

Direct Benefit (Households)

$1,103,938.71

Total Funds Expended

Responsible Organization:

$267,643.07

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

8 vacant lots have been acquired for new construction homes.  All 8 homes are complete and all have sold other than 3340 Fall
Valley Dr. & 3373 Orchard Valley Dr.  However, 3340 Fall Valley Dr. has an accepted offer to purchase.  The city is optimistic
that 3373 Orchard Valley may sell in the next few months.  However, if not the city will go through an RFP process to transfer
ownership to a not for profit to closeout before the October deadline. During this quarter, draws were done for utility bills.

Activity Progress Narrative:

Redev/New Constr - ColumbusActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,103,051.21$267,643.07City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

12/4#Low flow toilets 10

12/4#Low flow showerheads 10

$266,821.16     Program Funds Drawdown $699,204.73
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3350 Orchard Valley 47203-Columbus Match / N

Indiana3342 Orchard Valley 47203-Columbus Match / N

Indiana3344 Fall Valley 47203-Columbus Match / N

Indiana3368 Fall Valley 47203-Columbus Match / N

Indiana3357 Orchard Valley 47203-Columbus Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/4#Units with bus/rail access 5

0/4#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 5

6/4# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 0/0 6/4 6/4# of Households 0 5 100.00

5 0/0 6/4 6/4# Owner Households 0 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$899,593.83

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$899,593.83

($32,231.00)

$0.00

$0.00

$899,593.83

$896,657.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 50% Acq/Rehab - Columbus

$3,336.50

$331,084.86

$2,936.79

Jan 1 thru Mar 31, 2013

Activitiy Category:

$176,968.05

$0.00

N/A

07/19/2013

($32,231.00)

To Date

07/01/2009

Direct Benefit (Households)

$899,593.83

Total Funds Expended

Responsible Organization:

$399.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The City has acquired 8 homes in the <50% AMI category.  All  8 are complete.  635 8th St. & 4668 Westridge are still listed for
sale, with 4668 Westridge having an accepted offer to purchase.  The city is optimistic that 635 8th St. may sell in the next few
months.  However, if it doesn't we will go through an RFP process to transfer ownership to a not for profit before the October
deadline.  Funds were drawn down this quarter for utility bills and property maintenance on both properties.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$896,657.04$399.71City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 1

24/4#Energy Star Replacement Windows 0

2/7#Additional Attic/Roof Insulation 1

0/0#High efficiency heating plants 0

$399.71     Program Funds Drawdown $722,625.78
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1322 Cottage Ave 47203-Columbus Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6#Efficient AC added/replaced 1

6/7#Replaced thermostats 1

3/4#Replaced hot water heaters 1

21/7#Light Fixtures (indoors) replaced 6

10/4#Light  fixtures (outdoors) replaced 2

6/7#Refrigerators replaced 1

1/0#Clothes washers replaced 0

6/3#Dishwashers replaced 1

0/0#Units with solar panels 0

10/3#Low flow toilets 1

4/5#Low flow showerheads 1

6/7#Units with bus/rail access 1

0/5#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 1

3/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/7 0/0 6/7# of Households 1 1 100.00

0 6/7 0/0 6/7# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,707.32

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$110,707.32

($30,704.72)

$0.00

$0.00

$110,707.32

$95,907.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - Administration - Columbus

$14,891.25

$0.00

$14,800.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$32,442.00

$0.00

N/A

07/19/2013

($30,704.72)

To Date

07/01/2009

N/A

$110,707.32

Total Funds Expended

Responsible Organization:

$91.25

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Only admin from PI funds were drawn down for this quarter.  There will be no additional admin draws due to expenditure
deadline.  
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$95,907.32$91.25City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$91.25     Program Funds Drawdown $78,265.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,900.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$216,900.00

($19,249.20)

$0.00

$12,027.52

$216,900.00

$216,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Demolition - Terre Haute

$7,350.00

$21,577.52

$7,350.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$16,900.00

$0.00

N/A

07/19/2013

($19,249.20)

To Date

07/01/2009

Area Benefit (Census)

$216,900.00

Total Funds Expended

Responsible Organization:

$7,350.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$216,900.00$7,350.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Housing Units 0

36/36# of Singlefamily Units 0

$0.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,400.80

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$73,400.80

$0.00

$0.00

$0.00

$73,400.80

$73,400.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Land Bank - Terre Haute

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$73,400.80

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

10 of the 17 Landbanked properties have been utilized as new building sites for the additional NSP allocation (2134 Cleveland
Ave, 2138 Cleveland Ave, 314 N 21st St, 318 N 21st St, 322 N 21st St, 334 N 21st St, 342 N 21st St, 1939 Elm St, 1941 Elm
Street & 1951 Elm Street) and 3 as additional side yards 1916 5th Avenue, 2256 Chase St, 2301 Chase St, .

Activity Progress Narrative:

Land Bank - Terre HauteActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$73,400.80$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/17# of Housing Units 0

$0.00     Program Funds Drawdown $73,400.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/17# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,010,049.17

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$1,010,049.17

$96,439.17

$0.00

$0.00

$1,010,049.17

$1,010,049.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Redev/New Constr - Terre
Haute

$85,903.49

$0.00

$4,677.52

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,677.52

$0.00

N/A

07/19/2013

$96,439.17

To Date

07/01/2009

Direct Benefit (Households)

$1,010,049.17

Total Funds Expended

Responsible Organization:

$96,439.17

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

An additional allocation of NSP funds was awarded to Terre Haute and there are 5 single-family scattered site units under
construction. All 5 units are completed and occupied (2134 Cleveland Ave, 1929 Elm St, 1939 Elm St, 322 N 21st St & 334 N
21st St).

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,010,049.17$96,439.17City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17#Low flow toilets 0

17/17#Low flow showerheads 0

17/17#Units with bus/rail access 0

11/11#Sites re-used 0

$81,225.97     Program Funds Drawdown $1,005,371.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/11# of Housing Units 0

17/1# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/0 3/27 17/27# of Households 0 0 100.00

0 0/0 0/10 0/10# Owner Households 0 0 0

0 14/0 3/17 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$598,342.55

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$598,342.55

$28,148.55

$0.00

$0.00

$598,342.55

$598,342.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 50% Redev/New Constr - Terre
Haute

$21,845.93

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$28,148.55

To Date

07/01/2009

Direct Benefit (Households)

$598,342.55

Total Funds Expended

Responsible Organization:

$28,148.55

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

An additional allocation of NSP funds was awarded to Terre Haute for 2 additional single-family scattered site units. Both units
are completed and occupied (1951 Elm St & 314 N 21st St).

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$598,342.55$28,148.55City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11#Low flow toilets 0

11/11#Low flow showerheads 0

11/11#Units with bus/rail access 0

11/11#Sites re-used 0

6/0# ELI Households (0-30% AMI) 0

$21,845.93     Program Funds Drawdown $598,342.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/11 2/0 11/11# of Households 0 0 100.00

0 9/11 2/0 11/11# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,563.50

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$208,563.50

$10,367.50

$0.00

$0.00

$208,563.50

$208,563.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - Administration - Terre Haute

$23,563.50

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$10,367.50

To Date

07/01/2009

N/A

$208,563.50

Total Funds Expended

Responsible Organization:

$23,563.50

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

All Administration funds have expended and drawn down.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$208,563.50$23,563.50City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$23,563.50     Program Funds Drawdown $208,563.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,649.54

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$13,649.54

$0.00

$0.00

$0.00

$13,649.54

$13,649.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Land Bank - Brazil

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$13,649.54

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Bank

Location Description:

Brazil Indiana

815 W. North Street is ready to be built on as soon as Program Income Funds are received.  

Activity Progress Narrative:

Land Bank - BrazilActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$13,649.54$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $13,649.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

368 127 835# of Persons 59.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,823.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$3,823.00

$0.00

$0.00

$0.00

$3,823.00

$3,823.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Public Facility - Brazil

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$3,823.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

No activity

Activity Progress Narrative:

Redev/New Constr Public Facility - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,823.00$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $3,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1533 780 4197# of Persons 55.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$909,859.76

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$909,859.76

$0.00

$0.00

$95,427.52

$909,859.76

$909,859.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Redev/New Constr - Brazil

$0.00

$262,508.52

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$189,576.38

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$909,859.76

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

404 Hendrix closed.
1015 W National, 1108 N McGuire, 722 Depot, and 910 W North were all reported in error in the first quarter of the award. 
They are subsequently been reported correctly with beneficiary data and performance measures.

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$909,859.76$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/21#Low flow toilets 2

12/14#Low flow showerheads 2

4/7#Units exceeding Energy Star 0

6/7#Sites re-used 1

4/7#Units ¿ other green 0

$0.00     Program Funds Drawdown $720,283.38
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Activity Locations
Address County State ZipCity Status / Accept

Indiana404 W Hendrix St 47834-Brazil Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 1

6/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/7 6/0 6/7# of Households 0 1 100.00

1 0/7 6/0 6/7# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$706,958.75

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$706,958.75

$94,312.43

$0.00

$0.00

$706,958.75

$706,958.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 50% Acq/Rehab - Brazil

$94,312.43

$42,137.13

$94,312.43

Jan 1 thru Mar 31, 2013

Activitiy Category:

$97,864.67

$0.00

N/A

07/19/2013

$94,312.43

To Date

07/01/2009

Direct Benefit (Households)

$706,958.75

Total Funds Expended

Responsible Organization:

$94,312.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Construction was completed on 722/716 Warren Street which will be sold next quarter.  422 Chestnut has closed.

Activity Progress Narrative:

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$706,958.75$94,312.43City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 1

15/43#Energy Star Replacement Windows 0

2/5#Additional Attic/Roof Insulation 0

4/6#Efficient AC added/replaced 1

3/6#Replaced thermostats 0

3/5#Replaced hot water heaters 1

$0.00     Program Funds Drawdown $609,094.08
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Activity Locations
Address County State ZipCity Status / Accept

Indiana422 Chestnut 47834-Brazil Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

53/83#Light Fixtures (indoors) replaced 19

15/23#Light  fixtures (outdoors) replaced 5

4/6#Refrigerators replaced 1

1/1#Clothes washers replaced 1

4/6#Dishwashers replaced 1

9/15#Low flow toilets 3

6/10#Low flow showerheads 2

3/5#Units exceeding Energy Star 1

4/6#Sites re-used 1

3/5#Units ¿ other green 1

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 1

4/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00

0 2/4 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,704.60

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$105,704.60

$17,204.60

$0.00

$0.00

$105,704.60

$105,704.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - Administration - Brazil

$17,204.60

$0.00

$17,204.60

Jan 1 thru Mar 31, 2013

Activitiy Category:

$17,204.60

$0.00

N/A

07/19/2013

$17,204.60

To Date

07/01/2009

N/A

$105,704.60

Total Funds Expended

Responsible Organization:

$17,204.60

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

The construction of 1 homes was complete this quarter, and 1 buyers was qualified, offer will be presented to the Brazil BOW in
May.  404 Hendrix street closed on 1/31/13 and 422 Chestnut Street closed on 3/19/13 and the completion reports have been 
submitted for these addresses.  
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$105,704.60$17,204.60City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $88,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,758,923.22

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,758,923.22

$98,753.18

$0.00

$140,655.00

$1,758,923.22

$1,727,017.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Acq/Rehab - Lafayette

$238,292.09

$613,907.01

$97,224.39

Jan 1 thru Mar 31, 2013

Activitiy Category:

$325,309.34

$0.00

N/A

07/19/2013

$98,753.18

To Date

07/01/2009

Direct Benefit (Households)

$1,758,923.22

Total Funds Expended

Responsible Organization:

$206,386.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Eleven houses were purchased for rehab (7) & rebuild (5). Using Program Income 4 of the 4 rebuilds are complete at 2128
Ulen Lane, 2014 Elk, 2205 N 25th, & 1618 N 27th. (2014 Elk, 2128 Ulen Lane & 2205 N 25th have been sold to qualified
buyers through Habitat for Humanity & 1618 N 27th Street has been transfered to an Agency to be used as a rental for disabled
tenants) 2128 Ulen is still under construction due to weather delays but has an executed purhase agreement with a buyer
through Habitat for Humanity. Program income was used to fund these final 4 homes construction and associated costs such
as acquitision, demolition, etc.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.
822 Melody was reported 1/1/2010 in error.

Activity Progress Narrative:

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,727,017.31$206,386.18City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/11# of Properties 6

60/60#Energy Star Replacement Windows 42

$141,067.70     Program Funds Drawdown $1,433,613.88
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3728 Navarre 47904-Lafayette Match / N

Indiana1810 N 27th St 47904-Lafayette Match / N

Indiana2150 Ulen Lane 47904-Lafayette Match / N

Indiana2014 elk St 47904-Lafayette Match / N

Indiana2128 Ulen Lane 47904-Lafayette Match / N

Indiana2205 N 25th St 47904-Lafayette Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/11#Additional Attic/Roof Insulation 5

12/11#Efficient AC added/replaced 6

10/11#Replaced thermostats 6

12/11#Replaced hot water heaters 6

134/200#Light Fixtures (indoors) replaced 78

56/11#Light  fixtures (outdoors) replaced 33

12/11#Refrigerators replaced 6

12/11#Clothes washers replaced 6

9/11#Dishwashers replaced 3

19/12#Low flow toilets 9

17/11#Low flow showerheads 8

14/11#Units with bus/rail access 6

10/5#Units exceeding Energy Star 5

8/11#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/11# of Housing Units 6

0/1# of Multifamily Units 0

14/10# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 4/0 10/11 14/11# of Households 3 6 100.00

3 4/0 10/10 14/10# Owner Households 3 6 100.00

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,779.04

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$120,779.04

$0.00

$0.00

$0.00

$120,779.04

$120,779.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Public Facility - Lafayette

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$120,779.04

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

No activity

Activity Progress Narrative:

Redev/New Constr Public Facility - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$120,779.04$0.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

0/3# of Non-business Organizations 0

0/7# of Linear miles of Public 0

$0.00     Program Funds Drawdown $120,779.04
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

722 308 1888# of Persons 54.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,899,220.96

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,899,220.96

($66,847.27)

$0.00

$0.00

$1,899,220.96

$1,899,220.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Redev/New Constr -
Lafayette

$150,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$199,613.88

$0.00

N/A

07/19/2013

($66,847.27)

To Date

07/01/2009

Direct Benefit (Households)

$1,899,220.96

Total Funds Expended

Responsible Organization:

$150,000.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

1336, 1332, & 1304 Shenandoah have been sold to qualified buyers.   Originally 9 homes were planned to be funded through
NSP with subsidy at $50,000; however this number has been reduced to 3 homes with 150,000 subsidy a piece - of those
remaining 6 homes with only first time buyer restrictions there are two accepted purchase agreement on 1312 & 1326
Shenandoah with income qualified buyers. 1308 has been sold to a qualified buyer.  

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,899,220.96$150,000.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

76/43#Low flow toilets 8

56/43#Low flow showerheads 6

37/43#Units with bus/rail access 3

$150,000.00     Program Funds Drawdown $1,699,607.08
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1332 Shenandoah Dr 47904-Lafayette Match / N

Indiana1304 Shenandoah Dr 47904-Lafayette Match / N

Indiana1336 Shenandoah Dr 47904-Lafayette Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

37/43#Units exceeding Energy Star 3

13/43#Sites re-used 3

This Report Period Cumulative Actual Total / Expected

Total Total

37/43# of Housing Units 3

37/43# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 22/0 15/43 37/43# of Households 0 3 100.00

3 0/0 3/10 3/10# Owner Households 0 3 100.00

0 22/0 12/33 34/33# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

$0.00

$0.00

$0.00

$4,150,000.00

$4,150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 50% Redev/New Constr - Lafayette

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$4,150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

3609 Greenbush performance measures and beneficiary information were reported in a previous quarter but the address was
not entered. No activity this quarter.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$4,150,000.00$0.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

108/55#Low flow toilets 0

75/55#Low flow showerheads 0

55/55#Units with bus/rail access 0

55/55#Units exceeding Energy Star 0

12/55#Sites re-used 0

0/55#Units ¿ other green 0

$0.00     Program Funds Drawdown $4,150,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3609 Greenbush St 47905-Lafayette Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

55/55# of Housing Units 0

55/55# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 53/55 2/0 55/55# of Households 0 0 100.00

0 53/55 2/0 55/55# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,330.14

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$431,330.14

$13,804.94

$0.00

$0.00

$431,330.14

$424,979.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - Administration - Lafayette

$62,662.34

$0.00

$15,576.96

Jan 1 thru Mar 31, 2013

Activitiy Category:

$61,130.14

$0.00

N/A

07/19/2013

$13,804.94

To Date

07/01/2009

N/A

$431,330.14

Total Funds Expended

Responsible Organization:

$56,311.90

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

We have drawn down 100.00% of Administration. And Used $61130.14 of our Program Income towards Admin (10%)
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.
 

Activity Progress Narrative:

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$424,979.70$56,311.90City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$47,085.38     Program Funds Drawdown $370,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,279.12

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$61,279.12

$0.00

$0.00

$0.00

$61,279.12

$61,279.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120% Public Facility - East
Chicago

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$61,279.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$61,279.12$0.00City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $61,279.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

6352 2650 13894# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,196.48

NSP Only - LMMI City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$1,600,196.48

($93,330.52)

$0.00

$0.00

$1,600,196.48

$1,600,196.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120%Redev/New Constr - East
Chicago

$423,500.23

$112,887.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$112,887.00

$0.00

N/A

07/19/2013

($93,330.52)

To Date

07/01/2009

Direct Benefit (Households)

$1,600,196.48

Total Funds Expended

Responsible Organization:

$319,071.90

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Construction complete for Washington Square site: 1631, 1635, 1735, and 1739 Senator Drive. 1. Acquisition Progress:  
Already complete. No further action required this quarter.  2. Obligating Progress:  Already Complete.  3. Homebuyer Marketing
Progress:  Three of the four homes in Washington Square are under contract and the buyers are pre-approved for mortgages. 
We expect to close by end of May.  The fourth home had an offer, but the prospective buyer was unable to secure financing. 
Therefore, the home is currently being shown to prospective buyers.  3615 Deodar is currently rented - completion report
forthcoming.  3617 Deodar was alredy sold prior to this quarter and the completion report has already been submitted.  3601-
3613 Deodar - lots remain vacant and expected for City redevelopment in future.

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,600,196.48$319,071.90City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/21#Low flow toilets 0

$423,500.23     Program Funds Drawdown $1,487,309.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21#Low flow showerheads 0

20/21#Units with bus/rail access 0

20/21#Units exceeding Energy Star 0

20/21#Sites re-used 0

0/21#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/21# of Housing Units 0

19/12# of Multifamily Units 0

1/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/0 7/20 20/20# of Households 0 0 100.00

0 1/0 0/8 1/8# Owner Households 0 0 100.00

0 12/0 7/12 19/12# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,039.88

NSP Only - LH - 25% Set-Aside City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$862,039.88

$0.00

$0.00

$0.00

$862,039.88

$862,039.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 50% Redev/New Constr - East
Chicago

$0.01

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$862,039.88

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

2320 Broadway - 56-unit senior development ready for occupation. Lease up not started because we are wating for HUD
approval of the Budget Authority transfer necessary for sustainable long-term operations. 1. Acquisitions: Complete.  2.
Obligating funds:  Complete    3. Homebuyer Marketing:  N/A.  4. Other insights:  None

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$862,039.88$0.00City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/77#Low flow toilets 0

29/77#Low flow showerheads 0

29/77#Units with bus/rail access 0

29/77#Units exceeding Energy Star 0

$0.01     Program Funds Drawdown $862,039.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29/77#Sites re-used 0

0/77#Units ¿ other green 0

9/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

29/77# of Housing Units 0

29/77# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/77 6/0 29/77# of Households 0 0 100.00

0 23/77 6/0 29/77# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,833.50

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$182,833.50

($1,471.50)

$0.00

$0.00

$182,833.50

$182,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Acq/Rehab - Michigan City

$11,117.50

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

($1,471.50)

To Date

07/01/2009

Direct Benefit (Households)

$182,833.50

Total Funds Expended

Responsible Organization:

$11,117.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, Indiana

All funds draw down. Completion reports being prepared.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$182,833.50$11,117.50City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$11,117.50     Program Funds Drawdown $182,833.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,288.87

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$289,288.87

$0.00

$0.00

$0.00

$289,288.87

$289,288.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Demolition - Michigan City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$47,573.87

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$289,288.87

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

All funds draw down.  Completion reports being prepared.

Activity Progress Narrative:

Demolition - Michigan CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$289,288.87$0.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/14# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

$0.00     Program Funds Drawdown $241,715.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/13# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

928 363 1910# of Persons 67.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$576,495.92

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$576,495.92

($1,905.65)

$0.00

$0.00

$576,495.92

$576,495.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Rdv/N Constr - Michigan City

$152,548.75

$69,905.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($1,905.65)

To Date

07/01/2009

Direct Benefit (Households)

$576,495.92

Total Funds Expended

Responsible Organization:

$152,548.75

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

Al Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.l
funds draw down.  Completion reports being prepared.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$576,495.92$152,548.75City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

4/7# of Singlefamily Units 0

$152,548.75     Program Funds Drawdown $576,495.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/7 4/7# of Households 0 0 100.00

0 0/0 4/7 4/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$984,322.31

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$984,322.31

$3,376.75

$0.00

$0.00

$984,322.31

$984,322.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Acq/Rehab - Michigan City

$70,084.22

$69,360.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$69,360.00

$0.00

N/A

07/19/2013

$3,376.75

To Date

07/01/2009

Direct Benefit (Households)

$984,322.31

Total Funds Expended

Responsible Organization:

$70,084.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

All rehabititation is complete, and drawn down. Completion reports are being prepared for submission. One house remaining to
be sold.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.
 

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$984,322.31$70,084.22City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Properties 0

24/5#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

2/5#Efficient AC added/replaced 0

$70,084.22     Program Funds Drawdown $914,962.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5#Replaced thermostats 0

2/5#Replaced hot water heaters 0

34/5#Light Fixtures (indoors) replaced 0

2/5#Refrigerators replaced 0

0/5#Low flow toilets 0

1/5#Units with bus/rail access 0

2/5#Units exceeding Energy Star 0

2/5#Sites re-used 0

0/5#Units deconstructed 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,229.40

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$696,229.40

($3,550.00)

$0.00

$0.00

$696,229.40

$696,229.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Rdv/N Constr - Michigan City

$0.00

$69,905.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$92,236.13

$0.00

N/A

07/19/2013

($3,550.00)

To Date

07/01/2009

Direct Benefit (Households)

$696,229.40

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

All funds draw down. Completion reports being prepared. Budget modified in the action plan. Action plan reviewed and
approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$696,229.40$0.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5#Sites re-used 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $603,993.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$0.00

$0.00

$0.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - Administration - Michigan City

$41,357.04

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$280,000.00

Total Funds Expended

Responsible Organization:

$41,357.04

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Staff time was needed to submit and process final invoices.  Staff continues to prepare completion reports for submission and
for close-out..

Activity Progress Narrative:

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$280,000.00$41,357.04City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$41,357.04     Program Funds Drawdown $280,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825,046.74

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$825,046.74

$0.00

$0.00

$0.00

$825,046.74

$825,046.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$825,046.74

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$825,046.74$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

0/10#Replaced thermostats 0

1/10#Replaced hot water heaters 0

3/10#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $825,046.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

1/10#Clothes washers replaced 0

1/10#Dishwashers replaced 0

1/10#Units with bus/rail access 0

8/10#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/13# of Housing Units 0

3/3# of Multifamily Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 6/13 8/13# of Households 0 0 100.00

0 2/0 3/10 5/10# Owner Households 0 0 100.00

0 0/0 3/3 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,717.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$120,717.00

$0.00

$0.00

$0.00

$120,717.00

$120,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka

$0.00

$20,717.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$20,717.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$120,717.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$120,717.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $100,000.00

147

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,516.75

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$116,516.75

$0.00

$0.00

$0.00

$116,516.75

$116,516.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$116,516.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$116,516.75$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

12/2#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $116,516.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Clothes washers replaced 0

1/2#Dishwashers replaced 0

1/2#Units with bus/rail access 0

1/2#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,908.84

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$255,908.84

$0.00

$0.00

$0.00

$255,908.84

$255,908.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Redev/New Constr -
Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/02/2009

Direct Benefit (Households)

$255,908.84

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$255,908.84$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

2/4#Units with bus/rail access 0

2/4#Sites re-used 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $255,908.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,865.83

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$52,865.83

$0.00

$0.00

$0.00

$52,865.83

$52,865.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - Administration - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$52,865.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

No activity

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$52,865.83$0.00City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,865.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,732,667.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$1,732,667.00

$0.00

$0.00

$0.00

$1,732,667.00

$1,732,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - 50% Redev/New Constr - Muncie

$171,366.23

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,732,667.00

Total Funds Expended

Responsible Organization:

$171,366.23

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

The team worked to lease the former homeownership single-family  homes.  Qualified renters were identified and all 10 homes
were lleased by 2/15/2013.  Final claims were submitted to IHCDA.

Activity Progress Narrative:

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,732,667.00$171,366.23City of Muncie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/18#Low flow toilets 0

8/18#Low flow showerheads 0

8/18#Units with bus/rail access 0

0/6#Sites re-used 0

7/0# ELI Households (0-30% AMI) 0

$171,366.23     Program Funds Drawdown $1,732,667.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/18# of Housing Units 0

8/8# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/18 0/0 8/18# of Households 0 0 100.00

0 0/8 0/0 0/8# Owner Households 0 0 0

0 8/10 0/0 8/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

$0.00

$0.00

$0.00

$167,333.00

$167,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - Administration - Muncie

$157,901.19

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$167,333.00

Total Funds Expended

Responsible Organization:

$157,901.19

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

MHA continued to provide oversight of the project. Work involved leasing the former homeownership units.   The CEO made
monthly progress reports to the Board of Commissioners. Community stakeholders have received updates at community
association meetings, and articles featured in the news media. The NSP Team is worked to lease the former homeownership
homes and completed all NSP activities by the NSP deadline.  City Community Development staff continued monitoring of sub-
recipient's activities, assisted with draws, and quarterly reporting, etc.

Activity Progress Narrative:

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$167,333.00$157,901.19City of Muncie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$157,901.19     Program Funds Drawdown $167,333.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,970.50

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$59,970.50

$0.00

$0.00

$0.00

$59,970.50

$59,970.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Demolition - Hartford City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$59,970.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

No activity

Activity Progress Narrative:

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$59,970.50$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

$0.00     Program Funds Drawdown $59,970.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

682 877 2941# of Persons 53.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,215.65

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$115,215.65

$0.00

$0.00

$0.00

$115,215.65

$115,215.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Land Bank - Hartford City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$115,215.65

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

No activity

Activity Progress Narrative:

Land Bank - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$115,215.65$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $115,215.65

161

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

805 1065 3296# of Persons 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,533.29

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$67,533.29

$34,291.88

$0.00

$0.00

$67,533.29

$67,533.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Public Facility Hartford City

$34,291.88

$0.00

$34,291.88

Jan 1 thru Mar 31, 2013

Activitiy Category:

$34,291.88

$0.00

N/A

03/19/2013

$34,291.88

To Date

07/01/2009

Area Benefit (Census)

$67,533.29

Total Funds Expended

Responsible Organization:

$34,291.88

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Hartford City, Blacford County, IN

307 S. Jefferson has interest from the adjacent church to purchase.  The city is working with Peter to develop the NSP transfer
agreement.  

Activity Progress Narrative:

Redev/New Constr Public Facility- Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$67,533.29$34,291.88City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

1/3# of Public Facilities 0

$0.00     Program Funds Drawdown $33,241.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,734.84

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$695,734.84

$0.00

$0.00

$42,442.00

$695,734.84

$695,734.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Rdv/N Constr - Hartford City

$57,308.00

$181,468.50

$57,308.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$103,365.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$695,734.84

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

The home built on the combined lots 716 W. Franklin and 722 W. Franklin closed on 1/17/13.

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$695,734.84$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10#Low flow toilets 0

8/10#Low flow showerheads 0

3/5#Units exceeding Energy Star 0

5/7#Sites re-used 0

3/5#Units ¿ other green 0

$0.00     Program Funds Drawdown $592,369.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 3/5 4/5# of Households 0 0 100.00

0 1/0 3/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,874.22

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$669,874.22

$8,150.12

$0.00

$0.00

$669,874.22

$669,874.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 50% Acq/Rehab - Hartford City

$48,519.82

$43,860.00

$48,519.82

Jan 1 thru Mar 31, 2013

Activitiy Category:

$87,671.62

$0.00

N/A

07/19/2013

$8,150.12

To Date

07/01/2009

Direct Benefit (Households)

$669,874.22

Total Funds Expended

Responsible Organization:

$48,519.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

525 E. Main Street is still listed with a realtor there is interest in the propety just not the right person has been found that meets
all of the NSP criteria.  The lessees of 314 E. Grant and 308 E. Grant are making progress on credit and they are hoped to
exercise their option to purchase this summer.  The construction of a new home was completed this quarter on the combined
lots of 316 N. Mill and 708 W. Kickapoo.  A potential lease purchase candidate has been approved for this property and her
lease will begin in April, 2013. 

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$669,874.22$48,519.82City of Hartford City

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

57/66#Energy Star Replacement Windows 11

4/4#Additional Attic/Roof Insulation 1

$0.00     Program Funds Drawdown $582,202.60
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Activity Locations
Address County State ZipCity Status / Accept

Indiana316 N Mill 47348-Hartford City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4#Efficient AC added/replaced 1

4/4#Replaced thermostats 1

4/4#Replaced hot water heaters 1

71/75#Light Fixtures (indoors) replaced 12

11/11#Light  fixtures (outdoors) replaced 4

4/3#Refrigerators replaced 1

3/3#Dishwashers replaced 1

7/7#Low flow toilets 2

7/6#Low flow showerheads 2

2/2#Units exceeding Energy Star 0

5/4#Sites re-used 2

2/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 1

2/2# of Multifamily Units 0

2/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 1 1 100.00

0 2/4 0/0 2/4# Owner Households 1 1 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

$0.00

$0.00

$0.00

$117,000.00

$117,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - Administration - Hartford City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

No Activity

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$0.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $117,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,695.42

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$48,695.42

$0.00

$0.00

$0.00

$48,695.42

$48,695.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$48,695.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$48,695.42$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

12/11#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

1/1#Efficient AC added/replaced 0

1/1#Replaced hot water heaters 0

1/1#Low flow toilets 0

$0.00     Program Funds Drawdown $48,695.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,638,338.29

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,638,338.29

$0.00

$0.00

$0.00

$1,638,338.29

$1,638,338.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Redev/New Constr -
Walkerton

$0.00

$59,394.37

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$29,697.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,638,338.29

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,638,338.29$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/18#Low flow toilets 0

33/18#Low flow showerheads 0

8/18#Units exceeding Energy Star 0

6/18#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,608,641.29

173

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/36# of Housing Units 0

22/18# of Multifamily Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/0 10/18 22/18# of Households 0 0 100.00

0 12/0 10/18 22/18# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,103.01

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$55,103.01

$0.00

$0.00

$0.00

$55,103.01

$55,103.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$55,103.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$55,103.01$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

2/1#Light  fixtures (outdoors) replaced 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $55,103.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 1/0 1/2# of Households 0 0 100.00

0 0/2 1/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,119,825.65

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,119,825.65

$0.00

$0.00

$0.00

$1,119,825.65

$1,119,825.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Redev/New Constr -
Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$29,697.37

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,119,825.65

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,119,825.65$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/13#Low flow toilets 0

15/13#Low flow showerheads 0

0/13#Units exceeding Energy Star 0

0/13#Units ¿ other green 0

2/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,090,128.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

14/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/13 0/0 14/13# of Households 0 0 100.00

0 14/13 0/0 14/13# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

$0.00

$0.00

$0.00

$154,263.00

$154,263.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - Administration - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$154,263.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

No activity

Activity Progress Narrative:

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$154,263.00$0.00Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $154,263.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,199.25

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$168,199.25

$19,425.50

$0.00

$0.00

$168,199.25

$168,199.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 -  Administration - Elwood

$19,425.50

$0.00

$19,425.50

Jan 1 thru Mar 31, 2013

Activitiy Category:

$19,425.50

$0.00

N/A

07/19/2013

$19,425.50

To Date

07/01/2009

N/A

$168,199.25

Total Funds Expended

Responsible Organization:

$19,425.50

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Administration - ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$168,199.25$19,425.50City of Elwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,773.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,680.50

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$213,680.50

$213,680.50

$0.00

$0.00

$213,680.50

$213,680.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 120% Demolition - Elwood

$213,680.50

$0.00

$213,680.50

Jan 1 thru Mar 31, 2013

Activitiy Category:

$213,680.50

$0.00

N/A

07/19/2013

$213,680.50

To Date

07/01/2009

Area Benefit (Census)

$213,680.50

Total Funds Expended

Responsible Organization:

$213,680.50

Clearance and Demolition Completed

Activity Description:

Demolition

Location Description:

Elwood, Madison County, IN

Demolition complete. 
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Demolition - ElwoodActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$213,680.50$213,680.50City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

1/1# of buildings (non-residential) 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1525-1529 Main St 46036-Elwood Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

248 224 788# of Persons 59.90

184

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,289,190.27

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$1,289,190.27

$800.95

$0.00

$0.00

$1,289,190.27

$1,289,190.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 120% Rdv/N Constr - Elwood

$1,183.52

$418,175.07

$1,183.52

Jan 1 thru Mar 31, 2013

Activitiy Category:

$16,163.48

$0.00

N/A

07/19/2013

$800.95

To Date

07/01/2009

Direct Benefit (Households)

$1,289,190.27

Total Funds Expended

Responsible Organization:

$1,183.52

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

2032 S M St completion reports were submitted.  811 S. A St. still listed on market for sale.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,289,190.27$1,183.52City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

16/7#Low flow toilets 3

10/7#Low flow showerheads 2

0/0#Units with bus/rail access 0

0/7#Units exceeding Energy Star 0

7/7#Sites re-used 1

$0.00     Program Funds Drawdown $1,273,026.79
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Activity Locations
Address County State ZipCity Status / Accept

Indiana2032 South M St 46036-Elwood Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 1

7/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 7/7 7/7# of Households 0 1 100.00

1 0/0 7/7 7/7# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,525.43

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$235,525.43

$0.00

$0.00

$0.00

$235,525.43

$235,525.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Acq/Rehab - Elwood

$0.00

$65,592.19

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,021.23

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$235,525.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$235,525.43$0.00City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

29/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $232,504.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

22/1#Light Fixtures (indoors) replaced 0

4/1#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

3/1#Low flow toilets 0

2/1#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,916.43

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$333,916.43

($851.05)

$0.00

$0.00

$333,916.43

$333,916.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Rdv/N Constr - Elwood

$0.00

$35,400.16

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,096.71

$0.00

N/A

07/19/2013

($851.05)

To Date

07/01/2009

Direct Benefit (Households)

$333,916.43

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

2020 S. B St. completion reports were submitted.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$333,916.43$0.00City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

5/3#Low flow toilets 3

4/3#Low flow showerheads 2

0/0#Units with bus/rail access 0

0/3#Units exceeding Energy Star 0

2/3#Sites re-used 1

$0.00     Program Funds Drawdown $327,819.72
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Activity Locations
Address County State ZipCity Status / Accept

Indiana2020 South B St 46036-Elwood Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 1 1 100.00

0 2/3 0/0 2/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,519,544.94

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,519,544.94

$0.00

$0.00

$0.00

$2,519,544.94

$2,519,544.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Acq/Rehab - New Albany

$140,922.54

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,519,544.94

Total Funds Expended

Responsible Organization:

$140,922.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio contains 12 properties designated as 120%, Acq/Rehab.   During the first quarter of 2013,  1505 E Spring St and
526 E 8th St. were sold.    1321 E Elm was demolished and to be  transferred to qualified public use facility, this is all that
remains in this activity. 

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,519,544.94$140,922.54City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 2

0/7#Energy Star Replacement Windows 0

7/11#Additional Attic/Roof Insulation 0

9/11#Efficient AC added/replaced 2

9/11#Replaced thermostats 2

$140,922.54     Program Funds Drawdown $2,519,544.94
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Activity Locations
Address County State ZipCity Status / Accept

Indiana526 E 8th St 47150-New Albany Match / N

Indiana1505 E Spring St 47150-New Albany Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/11#Replaced hot water heaters 2

7/11#Light Fixtures (indoors) replaced 0

9/11#Light  fixtures (outdoors) replaced 2

9/11#Refrigerators replaced 2

7/11#Clothes washers replaced 2

9/11#Dishwashers replaced 2

9/11#Low flow toilets 2

9/11#Low flow showerheads 2

9/11#Units with bus/rail access 2

0/11#Units exceeding Energy Star 0

9/11#Sites re-used 2

0/11#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Housing Units 2

9/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 2/0 7/11 9/11# of Households 0 2 100.00

2 2/0 7/11 9/11# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,712.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$225,712.00

$0.00

$0.00

$0.00

$225,712.00

$225,712.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Public Facility - New Albany

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$225,712.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Redev/New Constr Public Facility - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $225,712.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1190 586 3002# of Persons 59.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,021,194.68

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,021,194.68

$0.00

$0.00

$0.00

$2,021,194.68

$2,021,194.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Redev/New Constr - New
Albany

$198,036.64

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,021,194.68

Total Funds Expended

Responsible Organization:

$198,036.64

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Our portifolio contains 13 sites  designated as 120%, Redev/New Construction.  As of 3/31/2013 we have sold/completed a
total of 10 properties with three sold during quarter ending 3/31/13, being 612 Culbertson, 1127 Greenaway and  325 E 13th
St.    Three  properties remain being 323 E 12th St currently listed and   work in progress at 1320 E. Elm and 607 E 8th St  both
scheduled  to be completed by  May 31, 2013  

Activity Progress Narrative:

Redev/New Constr -  New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,021,194.68$198,036.64City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9#Low flow toilets 3

9/9#Low flow showerheads 3

9/11#Units with bus/rail access 3

$198,036.64     Program Funds Drawdown $2,021,194.68
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Activity Locations
Address County State ZipCity Status / Accept

Indiana325 E 13th St 47150-New Albany Match / N

Indiana1127 Greenaway St 47150-New Albany Match / N

Indiana612 Culbertson Ave 47150-New Albany Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/9#Units exceeding Energy Star 3

9/11#Sites re-used 3

This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Housing Units 3

9/11# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 9/11 9/11# of Households 0 3 100.00

3 0/0 9/11 9/11# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,425,161.39

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,425,161.39

$0.00

$0.00

$0.00

$1,425,161.39

$1,425,161.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Acq/Rehab - New Albany

$74,313.46

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,425,161.39

Total Funds Expended

Responsible Organization:

$74,313.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio contains 7 properties designated at 50% Acquisition/Rehab. As of 3/31/2013, three sites have been sold with 618
E 8th St in this quarter.  Three sites remain: 1117 Greenaway (WIP),917 Culbertson (Listed) and  315 E 11th (Pending).  .     

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,425,161.39$74,313.46City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 1

0/2#Energy Star Replacement Windows 0

1/7#Additional Attic/Roof Insulation 1

4/7#Efficient AC added/replaced 1

2/7#Replaced thermostats 1

4/7#Replaced hot water heaters 1

$74,313.46     Program Funds Drawdown $1,425,161.39
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Activity Locations
Address County State ZipCity Status / Accept

Indiana618 E 8th St 47150-New Albany Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/7#Light Fixtures (indoors) replaced 0

3/7#Light  fixtures (outdoors) replaced 1

4/7#Refrigerators replaced 1

2/7#Clothes washers replaced 0

4/7#Dishwashers replaced 1

4/7#Low flow toilets 1

4/7#Low flow showerheads 1

4/7#Units with bus/rail access 1

4/7#Sites re-used 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 1

4/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/7 0/0 4/7# of Households 1 1 100.00

0 4/7 0/0 4/7# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,282.99

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$217,282.99

$0.00

$0.00

$0.00

$217,282.99

$217,282.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Redev/New Constr - New
Albany

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$217,282.99

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

910 E 11th was the only site  designated as 50% Redev/New Construction. The property was sold and closed on 7/6/2012  This
activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$217,282.99$0.00City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Sites re-used 0

$0.00     Program Funds Drawdown $217,282.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

$0.00

$0.00

$0.00

$348,195.00

$348,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - Administration - New Albany

$171,491.13

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$348,195.00

Total Funds Expended

Responsible Organization:

$171,491.13

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Budget to obligate General Administrative funding has been submitted.  Contract awarded for professional management
services.

Activity Progress Narrative:

Administration - New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$348,195.00$171,491.13City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$171,491.13     Program Funds Drawdown $348,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

202

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,249,273.29

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,249,273.29

$0.00

$0.00

$0.00

$1,249,273.29

$1,249,273.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,249,273.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

9 total SF acq/rehab completed and sold to date. Completion reports finalized for 703 N 5th & 707 N 5th. 310 W Oakridge
closed on 3/19/13 and completion reports are pending.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,249,273.29$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/13# of Properties 1

90/195#Energy Star Replacement Windows 10

7/13#Additional Attic/Roof Insulation 1

0/13#High efficiency heating plants 0

7/13#Efficient AC added/replaced 1

7/13#Replaced thermostats 1

$0.00     Program Funds Drawdown $1,249,273.29
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Activity Locations
Address County State ZipCity Status / Accept

Indiana707 N 5th St 46528-Goshen Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/13#Replaced hot water heaters 1

113/195#Light Fixtures (indoors) replaced 15

29/22#Light  fixtures (outdoors) replaced 4

7/13#Refrigerators replaced 1

7/13#Dishwashers replaced 1

15/26#Low flow toilets 2

0/13#Units with bus/rail access 0

6/13#Units exceeding Energy Star 1

7/13#Sites re-used 1

6/13#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/13# of Housing Units 1

7/13# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 7/13 7/13# of Households 0 1 100.00

1 0/0 7/13 7/13# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,630.68

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,630.68

$0.00

$0.00

$0.00

$21,630.68

$21,630.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Demolition - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$21,630.68

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Demolition - GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $21,630.68

205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

606 619 2178# of Persons 56.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,721.37

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$119,721.37

$0.00

$0.00

$0.00

$119,721.37

$119,721.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Land Bank - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$119,721.37

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Goshen, Elkhart, IN

Six SF properties are land banked: five homes (319 S 10th, 701 N 5th, 709 N 5th, 712 N 5th & 713 N 5th) and one vacant lot
(219 Olive Street).

Activity Progress Narrative:

Land Bank - GoshenActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$119,721.37$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $119,721.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

890 928 3026# of Persons 60.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,454.15

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,454.15

$0.00

$0.00

$0.00

$1,454.15

$1,454.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Redev/New Constr - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,454.15

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - GoshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,454.15$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1#Low flow toilets 0

2/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,454.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,286.76

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$668,286.76

$0.00

$0.00

$0.00

$668,286.76

$668,286.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 50% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$668,286.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$668,286.76$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

33/60#Energy Star Replacement Windows 0

2/4#Additional Attic/Roof Insulation 0

0/9#High efficiency heating plants 0

7/9#Efficient AC added/replaced 0

7/9#Replaced thermostats 0

$0.00     Program Funds Drawdown $668,286.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/9#Replaced hot water heaters 0

59/60#Light Fixtures (indoors) replaced 0

27/9#Light  fixtures (outdoors) replaced 0

7/9#Refrigerators replaced 0

1/1#Clothes washers replaced 0

5/8#Dishwashers replaced 0

0/0#Units with solar panels 0

10/12#Low flow toilets 0

9/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

7/9#Units exceeding Energy Star 0

2/4#Sites re-used 0

8/9#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

7/6# of Multifamily Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/10 0/0 8/10# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00

0 7/6 0/0 7/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,280.75

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$101,280.75

$0.00

$0.00

$0.00

$101,280.75

$101,280.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - Administration - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$101,280.75

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers (LaCasa & Habitat), reporting, documentation, coordination with Elkhart City &
Elkhart County, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$101,280.75$0.00City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $101,280.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$476,087.78

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$476,087.78

($4,946.90)

$0.00

$0.00

$476,087.78

$476,087.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Demolition - Anderson

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,872.00

$0.00

N/A

07/19/2013

($4,946.90)

To Date

01/28/2010

Area Benefit (Census)

$476,087.78

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

No activity in this quarter.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Demolition - AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$476,087.78$0.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/61# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

45/60# of Housing Units 0

$0.00     Program Funds Drawdown $468,215.78

215

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Multifamily Units 0

45/53# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1774 954 3939# of Persons 69.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,145.10

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$163,145.10

($5,545.90)

$0.00

$0.00

$163,145.10

$163,145.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Redev/New Constr -
Anderson

$0.00

$74,620.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($5,545.90)

To Date

01/28/2010

Direct Benefit (Households)

$163,145.10

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

No activity in this quarter.

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$163,145.10$0.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $163,145.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$621,807.25

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$621,807.25

($1,466.10)

$0.00

$0.00

$621,807.25

$621,644.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Acq/Rehab - Anderson

$697.06

$0.00

$697.06

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,928.11

$0.00

N/A

07/19/2013

($1,466.10)

To Date

01/28/2010

Direct Benefit (Households)

$621,807.25

Total Funds Expended

Responsible Organization:

$534.44

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

The City's Board of Works has approved the transfer of properties that were not sold under this grant to Habitat for Humanity
and the Anderson Housing Authority.

Activity Progress Narrative:

Acq/Rehab - AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$621,644.63$534.44City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Properties 6

84/30#Energy Star Replacement Windows 84

6/0#Additional Attic/Roof Insulation 6

0/0#High efficiency heating plants 0

6/8#Efficient AC added/replaced 6

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $619,879.14
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1320 W 10th 46016-Anderson Match / N

Indiana1326 W 10th 46016-Anderson Match / N

Indiana936 Henry 46016-Anderson Match / N

Indiana1302 W 10th 46016-Anderson Match / N

Indiana1308 W 10th 46016-Anderson Match / N

Indiana1314 W 10th 46016-Anderson Match / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/8#Replaced hot water heaters 6

92/88#Light Fixtures (indoors) replaced 92

12/24#Light  fixtures (outdoors) replaced 12

6/8#Refrigerators replaced 6

0/8#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

12/0#Low flow toilets 12

12/0#Low flow showerheads 12

0/8#Units with bus/rail access 0

6/0#Units exceeding Energy Star 6

6/8#Sites re-used 6

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 6

6/6# of Multifamily Units 6

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/8 0/0 6/8# of Households 6 6 100.00

0 0/2 0/0 0/2# Owner Households 0 0 0

0 6/6 0/0 6/6# Renter Households 6 6 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,235,070.13

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,235,070.13

($33,703.37)

$0.00

$0.00

$1,235,070.13

$1,235,070.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Redev/New Constr - Anderson

$128.05

$0.00

$128.05

Jan 1 thru Mar 31, 2013

Activitiy Category:

$11,019.65

$0.00

N/A

07/19/2013

($33,703.37)

To Date

01/28/2010

Direct Benefit (Households)

$1,235,070.13

Total Funds Expended

Responsible Organization:

$128.05

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

All construction for proposed projects is complete.  All of new construction for rental are occupied with income eligible families.

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,235,070.13$128.05City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

18/12#Low flow showerheads 18

0/12#Units with bus/rail access 0

9/12#Units exceeding Energy Star 9

9/12#Sites re-used 9

$0.00     Program Funds Drawdown $1,224,050.48
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Activity Locations
Address County State ZipCity Status / Accept

Indiana820 Nichol 46016-Anderson Match / N

Indiana804 W 11th 46016-Anderson Match / N

Indiana1403 W 10th 46016-Anderson Match / N

Indiana821 W 11th 46016-Anderson Match / N

Indiana804 Nichol 46016-Anderson Match / N

Indiana1221 W 10th 46016-Anderson Match / N

Indiana1223 W 10th 46016-Anderson Match / N

Indiana810 W 11th 46016-Anderson Match / N

Indiana1402 W 10th 46016-Anderson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/0#Units ¿ other green 9

0/0Activity funds eligible for DREF (Ike 0

6/0# ELI Households (0-30% AMI) 6

This Report Period Cumulative Actual Total / Expected

Total Total

9/6# of Housing Units 9

9/6# of Singlefamily Units 9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/12 0/0 9/12# of Households 9 9 100.00

0 0/6 0/0 0/6# Owner Households 0 0 0

0 9/6 0/0 9/6# Renter Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,126.11

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$243,126.11

($44,731.89)

$0.00

$0.00

$243,126.11

$243,126.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 Administration - Anderson

$1,209.80

$0.00

$1,209.80

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,462.00

$0.00

N/A

07/19/2013

($44,731.89)

To Date

01/28/2010

N/A

$243,126.11

Total Funds Expended

Responsible Organization:

$1,209.80

Administration Under Way

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

With limited staff we have continued to track progress and expeditures on all activities. This agency is currently in the process
of closing all activities. a review of open activites is underway with the expectation to be completed by early February. Our
reviews with our monitor have revealed areas that should be address and we are working to make sure we comply with
regulations.  
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$243,126.11$1,209.80City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $235,664.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,022,194.89

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,022,194.89

($33,595.11)

$0.00

$61,762.75

$1,020,494.89

$1,020,494.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Acq/Rehab - Richmond

$70,604.11

$61,762.75

$691.68

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,428.83

$0.00

N/A

07/19/2013

($35,295.11)

To Date

03/19/2010

Direct Benefit (Households)

$1,020,494.89

Total Funds Expended

Responsible Organization:

$691.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

217 S 6th - SOLD, 417 S 7th - for sale. 312 S 13th - SOLD. 625 S 7th - moved to rental and is occupied. 239 S 7th - For Sale.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,020,494.89$691.68City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 3

3/5# of Singlefamily Units 3

$69,912.43     Program Funds Drawdown $1,013,066.06
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Activity Locations
Address County State ZipCity Status / Accept

Indiana625 S 7th St 47374-Richmond Match / N

Indiana312 S 13th St 47374-Richmond Match / N

Indiana217 S 6th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 2/5 3/5# of Households 1 3 100.00

2 1/0 2/5 3/5# Owner Households 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,583.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,583.50

($250.00)

$0.00

$0.00

$66,583.50

$66,583.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Land Bank - Richmond

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($250.00)

To Date

09/19/2010

Area Benefit (Census)

$66,583.50

Total Funds Expended

Responsible Organization:

($250.00)

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

200 S 14th remains in land Bank. City is looking at all possible options for funding to rehab this property.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Land Bank - RichmondActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$66,583.50($250.00)City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

4/5# of Singlefamily Units 1

$0.00     Program Funds Drawdown $66,583.50
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Activity Locations
Address County State ZipCity Status / Accept

Indiana200 S 14th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2814 1835 9070# of Persons 51.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,100.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$5,100.00

$5,100.00

$0.00

$0.00

$5,100.00

$5,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Public Facility - Richmond

$4,850.00

$0.00

$4,850.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,850.00

$0.00

N/A

07/19/2013

$5,100.00

To Date

09/19/2010

Area Benefit (Census)

$5,100.00

Total Funds Expended

Responsible Organization:

$5,100.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Public facility

Location Description:

City of Richmond, Wayne County, IN

518 S 13th - City has demolished the house and this property is now a public facility.

Activity Progress Narrative:

Redev/New Constr/Public Facility - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$5,100.00$5,100.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $250.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana518 S 13th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

3677 2421 11343# of Persons 53.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,278.65

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$512,278.65

$0.00

$0.00

$0.00

$512,278.65

$512,278.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Acq/Rehab - Richmond

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$512,278.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

524 S 7th & 601 S 7th -both are occupied.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$512,278.65$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

2/0# ELI Households (0-30% AMI) 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

$0.00     Program Funds Drawdown $512,278.65
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Activity Locations
Address County State ZipCity Status / Accept

Indiana601 S 7th St 47374-Richmond Match / N

Indiana524 S 7th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/2 0/0 4/2# of Households 4 4 100.00

0 4/2 0/0 4/2# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,121,312.01

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,121,312.01

($779.84)

$0.00

$28,483.50

$1,121,312.01

$1,121,312.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Redev/New Constr -
Richmond

$1,681.64

$45,477.50

$1,681.64

Jan 1 thru Mar 31, 2013

Activitiy Category:

$11,938.49

$0.00

N/A

07/19/2013

($779.84)

To Date

03/19/2010

Direct Benefit (Households)

$1,121,312.01

Total Funds Expended

Responsible Organization:

$1,681.64

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

135 S 11th - SOLD. 333 S 10th - Sold.  224 S 11th - For Sale.  201 S 11th - SOLD. 339 S 10th - SOLD.

Activity Progress Narrative:

Redev/New Constr - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,121,312.01$1,681.64City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/14#Low flow toilets 6

10/14#Low flow showerheads 4

1/0# ELI Households (0-30% AMI) 1

$0.00     Program Funds Drawdown $1,109,373.52
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Activity Locations
Address County State ZipCity Status / Accept

Indiana339 S 10th St 47374-Richmond Match / N

Indiana201 S 11th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 2

0/2# of Multifamily Units 0

4/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/7 0/0 4/7# of Households 2 2 100.00

0 4/5 0/0 4/5# Owner Households 2 2 100.00

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - Administration - Richmond

$13,133.75

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

N/A

$260,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Project management meetings continue to be held on a biweekly basis. City has sold 5 properties. Reported, Setup program
income from 201 S 11th, 339 S 10th, 217 S 6th, and 312 S 13th sale. 625 S 7th was changed to rental, 524 S 7th and 601 S
7th are now occupied. Completion reports have also been submitted to IHCDA for the afore mentioned properties. City
continues to work with realtor regarding marketing of remaining 3 properties.

Activity Progress Narrative:

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$260,000.00$0.00City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$13,133.75     Program Funds Drawdown $260,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,592.68

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$170,592.68

$1,186.12

$0.00

$0.00

$170,592.68

$170,003.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Acq/Rehab - Union City

$1,186.12

$0.00

$1,186.12

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,265.98

$0.00

N/A

07/19/2013

$1,186.12

To Date

01/28/2010

Direct Benefit (Households)

$170,592.68

Total Funds Expended

Responsible Organization:

$597.31

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The city purchased 327 N. Union (Bank REO's) rehabilitation is complete and is listed with a realtor. Open houses for all 3
remaining homs will happen this quarter. 

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$170,003.87$597.31City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/26#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/14#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $163,326.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Light  fixtures (outdoors) replaced 0

0/2#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,020.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$17,020.00

$0.00

$0.00

$0.00

$17,020.00

$17,020.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Demolition - Union City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$10,495.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Area Benefit (Census)

$17,020.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties 

Location Description:

City of Union City, Randolph County, IN

No Activity

Activity Progress Narrative:

Demolition - Union CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$17,020.00$0.00City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $6,525.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

301 157 677# of Persons 67.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,000.67

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$649,000.67

$0.00

$0.00

$0.00

$649,000.67

$649,000.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Redev/New Constr - Union
City

$0.00

$144,729.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,045.98

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$649,000.67

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

No activity

Activity Progress Narrative:

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$649,000.67$0.00City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2#Low flow toilets 0

6/4#Low flow showerheads 0

3/3#Sites re-used 0

3/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $642,954.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,105.65

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$450,105.65

$126,002.98

$0.00

$43,990.00

$450,105.65

$379,246.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 50% Acq/Rehab - Union City

$126,003.17

$43,990.00

$126,003.17

Jan 1 thru Mar 31, 2013

Activitiy Category:

$146,912.04

$0.00

N/A

07/19/2013

$126,002.98

To Date

01/28/2010

Direct Benefit (Households)

$450,105.65

Total Funds Expended

Responsible Organization:

$52,582.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

736 N. Union closed on 1/7/13.  631 Pearl is still listed with a realtor.  New Construction of a single family home on412 N Plum
was completed this quarter. 

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$379,246.06$52,582.19City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

17/46#Energy Star Replacement Windows 0

1/3#Additional Attic/Roof Insulation 0

1/3#Efficient AC added/replaced 0

1/3#Replaced thermostats 0

1/3#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $303,193.61

244

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/55#Light Fixtures (indoors) replaced 0

2/6#Light  fixtures (outdoors) replaced 0

1/3#Refrigerators replaced 0

1/3#Dishwashers replaced 0

2/5#Low flow toilets 0

2/4#Low flow showerheads 0

1/2#Units exceeding Energy Star 0

1/3#Sites re-used 0

1/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$18,000.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - Administration - Union City

$18,000.00

$0.00

$18,000.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$18,000.00

$0.00

N/A

07/19/2013

$18,000.00

To Date

01/28/2010

N/A

$100,000.00

Total Funds Expended

Responsible Organization:

$18,000.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

736 N. Union Street closed on 1/7/13.   Construction on 412 N. Plum Street is complete will be listed with a realtor next month.
Open houses for all remaining homes will take place in April, 2013  
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$100,000.00$18,000.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $82,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,279,277.94

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,279,277.94

($43,161.07)

$0.00

$0.00

$1,279,277.94

$1,270,923.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 120% Redev/New Constr -
Washington

$12,343.56

$675,879.63

$8,353.96

Jan 1 thru Mar 31, 2013

Activitiy Category:

$103,422.21

$0.00

N/A

07/19/2013

($43,161.57)

To Date

07/01/2009

Direct Benefit (Households)

$1,279,277.94

Total Funds Expended

Responsible Organization:

$3,989.60

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has constructed the following 10 new homes: 1301,1303,1305,1307,1309,
1311 Maxwell, 500, 502, 504 NW 14th, 1308 North.  All work is complete, the following eight homes have been sold to date:
1301, 1303, 1305, 1307, 1309, 1311 Maxwell and 500 and 502 NW 14th.  The folloiwing homes were disposed of to the
Washington Housing Authority; 504 NW 14th, 1308 North.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,270,923.98$3,989.60City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

8/10#Low flow toilets 0

$3,989.60     Program Funds Drawdown $1,175,855.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/10#Low flow showerheads 0

0/0#Units with bus/rail access 0

8/10#Units exceeding Energy Star 0

1/0#Sites re-used 0

7/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 3/10 9/10# of Households 0 0 100.00

0 6/0 3/10 9/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,425,533.87

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,425,533.87

$40,712.49

$0.00

$202,000.00

$1,425,533.87

$1,408,227.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Acq/Rehab - Washington

$578,973.52

$202,000.00

$158,611.46

Jan 1 thru Mar 31, 2013

Activitiy Category:

$395,418.70

$0.00

N/A

07/19/2013

$40,712.49

To Date

07/01/2009

Direct Benefit (Households)

$1,425,533.87

Total Funds Expended

Responsible Organization:

$561,667.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

The City of Washington has acquired the following sites for development of single family homes, 1202 McCormick, 1204
McCormick, 1211 Downey, 1313 Walnut, 1405 North, 1409 North, 301 NW 12th, 512 Front, 812 VanTrees, 814 Vantrees. 
Construction activies include masonry, rought framing, insulation, mechanical, drywall, interior finishes.  All work is complete,
the following units are sold; 301 NW 12th, 814 Vantrees, 1202 McCormick, 1204 McCormick, 1313 Walnut.  The following
homes were disposed of to the Washington Housing Authority; 512 Front Street, 812 Vantrees, 1211 Downey, 1405 North,
1409 North. 

Activity Progress Narrative:

Acq/Rehab - WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,408,227.81$561,667.46City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 5

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

$420,362.06     Program Funds Drawdown $1,030,115.17
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1202 McCormick 47501-Washington Match / N

Indiana1313 Walnut 47501-Washington Match / N

Indiana1204 McCormick 47501-Washington Match / N

Indiana814 VanTrees 47501-Washington Match / N

Indiana301 NW 12th 47501-Washington Match / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#High efficiency heating plants 0

0/10#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

5/0#Low flow toilets 5

5/0#Low flow showerheads 5

0/0#Units with bus/rail access 0

5/10#Units exceeding Energy Star 5

0/0#Sites re-used 0

0/0#Units deconstructed 0

5/10#Units ¿ other green 5

0/0Activity funds eligible for DREF (Ike 0

5/0# ELI Households (0-30% AMI) 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 5

5/10# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 5 5 100.00

0 5/10 0/0 5/10# Owner Households 5 5 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,725.86

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,600,725.86

$0.00

$0.00

$0.00

$1,600,725.86

$1,600,725.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Redev/New Constr -
Washington

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$135,105.86

$0.00

N/A

07/19/2013

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$1,600,725.86

Total Funds Expended

Responsible Organization:

($583.48)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

1209 Maxwell was acquired for development by the City of Washington.  All work activites are complete, this property is leased.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,600,725.86($583.48)City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/30#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,465,620.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1209 Maxwell 47501-Washington Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0#Sites re-used 1

0/30#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

13/0# ELI Households (0-30% AMI) 13

This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Housing Units 30

30/30# of Multifamily Units 30

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 30/30 0/0 30/30# of Households 30 30 100.00

0 30/30 0/0 30/30# Renter Households 30 30 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,087.96

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$488,087.96

$20,195.08

$0.00

$0.00

$488,087.96

$467,892.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - Administration - Washington

$47,590.17

$0.00

$36,195.68

Jan 1 thru Mar 31, 2013

Activitiy Category:

$88,087.96

$0.00

N/A

07/19/2013

$20,195.08

To Date

07/01/2009

N/A

$488,387.96

Total Funds Expended

Responsible Organization:

$10,840.28

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training,
compliance. Final close out activites, disposition of remaining homes to Washington Housing Authority. 
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

Administration - WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$467,892.88$10,840.28City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$11,394.49     Program Funds Drawdown $400,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,921.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$459,921.00

$0.00

$0.00

$0.00

$459,921.00

$459,921.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Acq/Rehab - Englewood CDC

$3,235.10

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$459,921.00

Total Funds Expended

Responsible Organization:

$3,235.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Two properties have currently been sold.  The property at 72 N. Dearborn Street is completed and sold. The home at 97 N.
Dearborn is scheduled to close on May 3. 

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$459,921.00$3,235.10Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 1

13/8#Energy Star Replacement Windows 13

1/3#Additional Attic/Roof Insulation 0

2/3#Efficient AC added/replaced 1

2/3#Replaced thermostats 1

2/3#Replaced hot water heaters 1

$3,235.10     Program Funds Drawdown $459,921.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana72 N Dearborn 46201-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

31/36#Light Fixtures (indoors) replaced 17

4/6#Light  fixtures (outdoors) replaced 2

2/3#Refrigerators replaced 1

1/3#Dishwashers replaced 0

0/5#Low flow toilets 0

3/4#Low flow showerheads 1

1/3#Units with bus/rail access 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/3 2/3# of Households 0 1 100.00

1 0/0 2/3 2/3# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,079.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,079.00

$0.00

$0.00

$0.00

$1,340,079.00

$1,340,079.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$1,340,079.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,340,079.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20#Low flow toilets 0

20/19#Low flow showerheads 0

19/19#Units with bus/rail access 0

0/15#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,340,079.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 18/19 19/19# of Households 0 0 100.00

0 1/0 18/19 19/19# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,180.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$111,180.00

$0.00

$0.00

$0.00

$111,180.00

$111,180.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Acq/Rehab - Englewood CDC

$29,108.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$111,180.00

Total Funds Expended

Responsible Organization:

$29,108.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Home at 40 N. Rural is complete and has been through inspections.  Tenants have been identified and will be completely
occupied within the next week.  Completion reports will be issued at that time.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$111,180.00$29,108.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/15#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$29,108.00     Program Funds Drawdown $111,180.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/11#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,820.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$488,820.00

$0.00

$0.00

$0.00

$488,820.00

$488,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$488,820.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$488,820.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6#Low flow toilets 0

7/6#Low flow showerheads 0

6/6#Units with bus/rail access 0

0/6#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

$0.00     Program Funds Drawdown $488,820.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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